COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 17/ 2019

ESTI MATE SUMVARY 11:48:17
CONTI D C20852 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20852- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIVE ALLOW 70 WORK DAYS
US 285 DECK REHABI LI TATI ON (FY PERCENT TI ME: 1.43 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP2854- 138
US 285 DECK REHABI LI TATI ON ( FY
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 03/31/2019 DATE TI ME STARTED 03/25/2019
2180 E. 74TH PLACE DATE LET 11/ 29/ 2018 DATE WORK BEGAN
DATE AWARDED 12/ 24/ 2018 DATE TI ME SToppeD 03/25/2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 03/25/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/25/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 1,407, 413.40 PARTI Cl PATI NG $ 251, 757. 50 $ 251, 757. 50
AWARD PRQIECT AMT: $ 1,372, 344.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17.89% TOTAL EARNI NGS 251, 757. 50 251,757.50
FUNDS AVAI LABLE: $ 1,155, 655.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 251, 757. 50 251, 757. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,192.73 -1,192.73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 250, 564. 77 250, 564. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 250, 564. 77 250, 564. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 250, 564. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20852-BI D ESTI MATE RUN 04/ 17/ 2019
PRQJECT: NHPP2854- 138 ESTI MATE NO 0001 11: 48: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 207-00205 Topsoi | 280. 000 0. 000
cY 0. 000 0. 00
67. 00000 0. 000 0. 00
0010 208-00008 Erosi on Log Type 2 (12 Inch) 250. 000 0. 000
LF 120. 000 960. 00
8. 00000 120. 000 960. 00
0015 208- 00035 Aggr egat e Bag 64. 000 0. 000
LF 64.000 416. 00
6. 50000 64. 000 416. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0025 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0045 210-01190 Reset Tensioned Cable Barrier 200. 000 0. 000
LF 0. 000 0. 00
239. 50000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
2,370. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 360 0. 000
ACRE 0. 000 0. 00

5, 860. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 213-00002

0065

213- 00061

0070

240- 00000

0075

240- 00010

0080

240- 00020

0095

626- 00000

0100

626-01103

0105

627-00008

0110

627-02010

0115

627- 30405

0120 630-80341

C20852

20852-BID
NHPP2854- 138

| TEM
DESCRI PTI ON

Ml ching (Weed Free Hay)

Mil ch Tackifier

W dlife Biologist

of Nests

Renoval

Netting

Mbbi |i zati on

Public Infornmation Services (Tier

)

Modi fi ed Epoxy Pavenent Marking

Preforned Plastic Pavenent

Preformed Ther nopl astic Pavenent

Construction Traffic Sign (Panel Size A)

Marking (Type 1) (Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 360
ACRE
10, 690. 00000

36. 000
LB
22.75000
80. 000
HOUR
42.00000
80. 000
HOUR
143. 00000
0. 000
SY
23. 00000
1. 000
LS

212, 000. 00000

1. 000
LS
5, 850. 00000
45. 000
GAL
300. 00000
905. 000
SF
21.50000
110. 000
SF
24. 00000
37.000
EACH

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1, 287

212, 000

1,462

.00

.00

.00

00

.00

00

50

.00

.00

.00

.00

11:48:17

AMOUNT

1,287

212,000

1, 462

.00

.00

.00

00

.00

00

50

.00

.00

.00

.00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20852-BI D ESTI MATE RUN 04/ 17/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0001 11:48: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 630-80342  Construction Traffic Sign (Panel Size B) 114. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0135 630-80344  Construction Traffic Sign (Special) 29. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0340 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70595 F/ A DRB On-Demand Conmittee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 428,546.70 $ 217,125.50%  217,125.50



CONTI D:

CAT NO0300

0145

0150

0155

0160

0165

0170

0175

0180

0185

0190

0195

202- 00026

202- 00201

202- 00217

202- 00250

202- 00503

206- 00000

206- 00065

206- 00100

206- 00510

206- 00520

210- 00520

C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON
20852-BI D
NHPP2854- 138 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES
Renoval of Slope and Ditch Paving F-16-UA 123. 000
SY
42. 00000
Renoval of Curb F-15-DJ, F-15-DI, & F-15-DG 702. 000
LF
18. 00000
Renove Concrete Pavenent (Planing) (Special) F-15-DJ, 9, 719. 000
F-15-DI, F-15-DG & F-16-UA
SY
17. 50000
Renoval of Pavenent Marking F-15-DJ, F-15-Di, F-15-DG 1, 330. 000
& F-16- UA
SF
2.70000
Renoval of Portions of Present Structure F-15-Dl 2.000
SY
593. 00000
Structure Excavation F-15-DJ, F-15-DI, F-15-DG & 256. 000
F-16- UA
cY
51. 00000
Structure Backfill (FlowFill) F-15-DJ, F-15-DI, 2.000
F-15-DG, F-16-UA
cY
650. 00000
Structure Backfill (Cass 1) F-15-DJ, F-15-DI, 256. 000
F-15-DG & F-16-UA
cY
89. 50000
Filter Material (Class A) F-15-DJ, F-15-Di, F-15-DG 13. 000
F-16- UA
cY
125. 00000
Filter Material (Class B) F-15-DJ, F-15-Di, F-15-DG 18. 000
F-16- UA
cY
133. 00000
Rebui | d Portions of Present Structure F-15-DI 2.000
SY

690. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:48:17

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20852-BI D ESTI MATE RUN 04/ 17/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0001 11:48: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0200 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ, 1, 327. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0205 411-10255 Emul sified Asphalt (Slow Setting) F-15-DJ, F-15-Di, 488. 000 0. 000
F-15-DG & F-16-UA
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 14, 149. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0215 420- 00000 Ceonenbr ane F-15-DJ, F-15-DI, F-15-DG F-16- UA 209. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0220 420-00113 Geotextile (Drainage) (Cass 2) F-16-UA 34. 000 0. 000
Sy 0. 000 0.00
29. 00000 0. 000 0. 00
0225 420-00114 Geotextile (Drainage) (Class 3) F-15-DJ, F-15-Di, 272.000 0. 000
F-15-DG F-16- UA
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) F-16-UA 23. 000 0. 000
cY 0. 000 0. 00
166. 00000 0. 000 0. 00
0235 507-00100 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 70. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
cY 0. 000 0. 00
585. 00000 0. 000 0. 00
0240 515-00120 Wat er proofing (Menbrane) F-15-DJ, F-15-DI, F-15-DG & 588. 000 0. 000
F-16- UA
Sy 0. 000 0.00
30. 00000 0. 000 0. 00
0245 515-00122  \Waterproofing (Menbrane)(Special) F-15-DJ, F-15-DI, 2, 426. 000 0. 000
F-15-DG F-16-UA
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0250 601-40300 Structural Concrete Coating F-15-Dl 2.000 0. 000
Sy 0. 000 0. 00

165. 00000 0. 000 0. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20852-BI D ESTI MATE RUN 04/ 17/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0001 11:48: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0255 605-00004 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 710. 000 0. 000
F-15-DI, F-15-DG F-16-UA
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-DI, 541. 000 0. 000
F-15-DG F-16-UA
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0265 606-21010 End Anchorage (Tensioned Cable Barrier) F-15-D & 4. 000 0. 000
F-15- DG
EACH 0. 000 0. 00
20, 300. 00000 0. 000 0. 00
0270 609-60011 Curb Type 6 (Section M F-15-DJ, F-15-DI, F-15-DG & 603. 000 0. 000
F-16- UA
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0275 627-00013 Pavenment Marking Paint (H gh Build) F-15-DJ, F-15-DI, 84. 000 0. 000
F-15-DG & F-16-UA
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0280 630- 00000 Fl aggi ng F-15-DJ, F-15-DI, F-15-DG & F-16-UA 640. 000 0. 000
HOUR 8. 000 208. 00
26. 00000 8. 000 208. 00
0285 630- 00007 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG 36. 000 0. 000
& F-16- UA
DAY 2.000 360. 00
180. 00000 2.000 360. 00
0290 630-00012 Traffic Control Managenment F-15-DJ, F-15-DI, F-15-DG 70. 000 0. 000
& F-16- UA
DAY 2.000 2,200.00
1, 100. 00000 2.000 2,200.00
0295 630-00015 Uniformed Traffic Control Coordination F-15-DJ, 140. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
HOUR 0. 000 0. 00
3. 50000 0. 000 0. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) F-15-DJ, F-15-D, 12. 000 0. 000
F-15-DG & F-16-UA
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0305 630-80350 Vertical Panel F-15-DJ, F-15-DI, F-15-DG F-16-UA 75. 000 0. 000
EACH 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D:

CAT NO0300

0310 630-80357

0315

630- 80359

0320

630- 80360

0325

630- 80364

0330

630- 80380

0335 630-85041

CAT NO0400

0085 620-00002

0090 620-00020

C20852

NHPP2854- 138

20852-BID

PROQIECT TOTAL

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURES
Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000
Type) F-15-DJ, F-15-DI, D-15-DG F-16-UA
EACH
700. 00000
Portabl e Message Sign Panel F-15-DJ, F-15-Di, F-15-DG 68. 000
& F-16- UA
DAY
48. 00000
Drum Channel i zi ng Device F-15-DJ, F-15-DI, F-15-DG & 120. 000
F-16- UA
EACH
12. 00000
Drum Channel i zing Device (Wth Light) (Steady Burn) 40. 000
F-15-DJ, F-15-DI, F-15-DG & F-16-UA
EACH
16. 00000
Traffic Cone F-15-DJ, F-15-DI, F-15-DG F-16-UA 100. 000
EACH
5. 00000
Mobil e Attenuator F-15-DJ, F-15-DI, F-15-DG & F-16-UA 40. 000
DAY
300. 00000
CAT 0300 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000
EACH
25, 000. 00000
Sanitary Facility 2.000
EACH
1, 300. 00000
CAT 0400 CURRENT AMT $

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
68.
68.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

951, 266.70 $

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

251, 757.

1,407,413.40$
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1, 400.

3, 264.

900.

25, 000.

1, 300.

251, 757.

00

00

.00

.00

.00

00

00

00

50 %

11:48:17

AMOUNT

1, 400.

3, 264.

25, 000.

00

00

.00

.00

.00

00



